ANCHOR
QEA &=

305 West Grand Avenue, Suite 300
Montvale, New Jersey 07645
Phone 201.930.9890

Fax 201.930.9805

August 9, 2011

VIA ELECTRONIC AND U.S. MAIL

Ms. Caroline Kwan

Remedial Project Manager

Special Projects Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency, Region 2
290 Broadway, 20® Floor

New York, New York 10007-1866

Re:  Progress Report No. 1 —July 2011
Newtown Creek Remedial Investigation/Feasibility Study

Dear Ms. Kwan:

Anchor QEA is submitting this monthly progress report for the Newtown Creek Remedial
Investigation/Feasibility Study (RI/FS) on behalf of the Respondents to the Administrative
Settlement Agreement and Order on Consent (Settlement Agreement or AOC). As set forth
in Section 42 of said Settlement Agreement, this progress report is divided into the following

areas:

Actions taken to comply with the Settlement Agreement during the previous month

2. Results of sampling and tests and all other data received by Respondents to the
Settlement Agreement during the previous month

3. Problems encountered and anticipated problems, actual or anticipated delays, and
solutions developed and implemented to address actual or anticipated problems or
delays

4. Work planned for the next two months with schedules relating to the overall project
schedule for RI/FS completion
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1. Actions Taken to Comply with Settlement Agreement during Previous Month

e The AOC was signed on July 7, with an effective date of July 18.

¢ The draft Community Involvement Plan (CIP) was submitted to EPA on July 14.

e A conference call was held with EPA on July 18 to discuss development of a website
for the project.

e A letter notifying EPA of the Respondents’ designation of Project Coordinator for the
RI/FS was submitted on July 21. EPA’s acceptance of this designation was provided
via e-mail on July 25.

e A letter notifying EPA of the Newtown Creek Group’s designation of Liaison Counsel
was submitted on July 21.

e A draft project schedule/Gantt chart was provided to EPA on July 22.

e The draft Quality Assurance Project Plan (QAPP) was submitted to EPA on July 22.

o A letter notifying EPA of the City of New York’s designation of Liaison Counsel was
submitted on July 26.

e Preparation of several supporting plans was initiated. These plans include the Health
and Safety Plan (HASP), Field Sampling and Analysis Plan (FSAP), Data Management
Plan (DMP), Data Collection Plan (DCP) and Cultural Resources Stage 1A Work Plan
(CRS).

¢ Planning for Remedial Investigation (RI)-related field activities was initiated.

2. Results of Sampling and Tests and Other Data Received by Respondents during Previous
Month

e None.

3. Encountered and Anticipated Problems and/or Delays, and Solutions Developed and
Implemented to Address Them

e None.

4. Work Planned for the Next Two Months with Schedules Relating to the Overall Project
Schedule for RI/FS Completion

e Submit draft supporting plans (HASP, FSAP, DMP, DCP, CRS) to EPA.
¢ Discuss and resolve any EPA comments on the draft supporting plans.

e Begin development of various technical memoranda, including:
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- Screening Level Ecological Risk Assessment (SLERA) Evaluation Technical
Memorandum

- Reference Site and Background Location Selection Memorandum

- Applicable or Relevant and Appropriate Requirements (ARARs) and To Be
Considered (TBC) Memorandum

- Modeling Approach (1) Memorandum

e Begin development of the Newtown Creek project website.

e Continue planning for RI field activities.

If you have any questions regarding this progress report, please do not hesitate to contact me
at (201) 571-0912 (e-mail: jquadrini@anchorgea.com).

Sincerely,

L

Jim Quadrini, P.E., BCEE
Anchor QEA, LLC

cc:  Nica Klaber, EPA Region 2 Remedial Project Manager
Michael Mintzer, EPA Region 2 Assistant Regional Counsel
Ian Beilby, NYSDEC, Division of Environmental Remediation
Dennis M. Reznick, Common Counsel for Newtown Creek Group Respondents

Susan Amron, Counsel for Respondent, City of New York
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